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PROCESSING MILESTONES

SSPF

MPLM/Leonardo Available to 7A.1 06 Apr ’01(A)

MPLM Pre-Rack Installation Checkout 01 May ’01(A)

Cargo Bench Review #1 15 May ’01(A)

MPLM Rack Installation 25 May ’01(A)

Cargo Bench Review #2 05 Jun ’01(A)

MPLM Aft Access Closure Installation/Leak Test 11 Jun ’01(A)

MPLM CBM Leak Test 20 Jun ’01(A)

ICC Arrival SSPF 22 Jun ’01(A)

EAS NH3 Fill 03 Jul  ‘01(A)

MPLM Final Stowage Opportunity 09 Jul ’01 (A)

MPLM Hatch Closure for Flight/Leak Test 11 Jul ’01 (A)

MPLM Dry Air Purge 12 Jul ’01 (A)

MPLM Wt. & C.G./Transfer to Canister 18 Jul ’01 (A)

ICC Transfer to Canister 23 Jul ’01 (A)
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PROCESSING MILESTONES

OPF-2

HEAT/SEM-10/GAS-774/780 Installation in Orb. 09 May ’01(A)

GAS-774/780 IVT in Orbiter 14 May ’01(A)

APCU IVT in Orbiter 15 May ’01(A)

HEAT IVT in Orbiter 18 May ’01(A)

PAD-A

Launch Package to Pad 25 Jul ’01 (A)

Launch Package Transfer to Orbiter 27 Jul ’01 (A)

Orbiter to Payload Electrical Mates 27 Jul ’01 (A)

Orbiter to Payload IVT 02 Aug ’01

HEAT/SIMPLESAT Clean, Purge & Arming 03 Aug ’01

Payload Closeout/PLBD Closed for Flight 06 Aug ’01

Middeck Payloads Late Stow 08 Aug ’01

Launch 09 Aug ‘01
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ORBITER MIDDECK

Experiment Installation IVT Launch Delay/Scrub Destow

APCFa L-24 Hrs YES 48 Hrs N/A

BCSS-4a L-24 Hrs NO 24 Hrs N/A

BTRc L-24 Hrs YES 48 Hrs Nominal

CPCG-Hb N/A NO N/A Runway

DCPCG-Va L-36 Hrs YES 48Hrs N/A

DREAMTiMEa L-24 Hrs NO 4 Days Runwayd

HRF Torso/DOSMAPb N/A NO N/A Runway

PNTD Kitb N/A NO N/A Runway

PCG-EGN Dewarb N/A NO N/A Runway

a Ascent only, hardware to be transferred to ISS

b Descent only, hardware to be transferred from ISS
c BTR powered for ascent but unpowered for descent
d Film removal only
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ENGINEERING STATUS

Technical Requirements
• All technical requirements for ISS-11-7A.1/STS-105 have been baselined except 

RCNs KU15666 - MPLM Ext/Int Closeout Cont. Rqmnt. and KU15668 – MPLM FDS 
Beta Cloth Panel Bonding

• No constraint to launch 

Technical Procedures
• All procedures have either been released or are scheduled to be released and will 

meet the applicable “on the shelf” requirements
• All remaining open work is scheduled

Problem Reports
• No “Lost and Found” PRs
• All remaining PRs have been worked and are closed or are being closed

Launch Commit Criteria
• None

CoFR Exceptions
• None
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READINESS STATEMENT

Pending completion of the identified standard open work, 
planned forward work, and resolution of the identified CoFR
Exceptions, ISS/Payload Processing Directorate is ready to 
proceed with launch of ISS-11-7A.1/STS-105.
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ACRONYMS

APCF ADVANCED PROTEIN CRYSTALLIZATION FACILITY

APCU ASSEMBLY POWER CONVERTER UNIT
BCSS BIOTECHNOLOGY CELL SCIENCE STOWAGE

BTR BIOTECHNOLOGY REFRIGERATOR

CBM COMMON BERTHING MECHANISM
CPCG-H COMMERCIAL PROTEIN CRYSTAL GROWTH - HIGH DENSITY

DCPCG-V DYNAMICALLY CONTROLLED PROTEIN CRYSTAL GROWTH – V 
LOCKER

EAS EARLY AMMONIA SERVICER

GAS GET AWAY SPECIAL
HEAT HITCHHIKER EXPERIMENTS ADVANCING TECHNOLOGY

ICC INTEGRATED CARGO CARRIER

IVT INTERFACE VERIFICATION TEST
MISSE MATERIALS INTERNATIONAL SPACE STATION EXPERIMENT

PCG-EGN PROTEIN CRYSTAL GROWTH – ENHANCED GASEOUS NITROGEN

PCR PAYLOAD CHANGEOUT ROOM
PNTD PASSIVE NUCLEAR TRACK DETECTOR

SEM SPACE EXPERIMENT MODULE


